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Date:  Wednesday, September 05, 2007
From: Charlie Fitzsrmmons, OSC

Subject: Continuation of work

Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD
" POLREPNo.: - 48 o Site#: A3DHRV
.Reporting Period: Aug20-Aug3l D.O.#: o
Start Date: 1/31/2006 Response Authority: -~ CERCLA
"MobDate:,  1/31/2006 Response Type: . Time-Critical
‘Compléetion Date: ' NPL Status: NonNPL
CERCLISID #: , Incident Category: Removal Action

"RCRISID#: =~ . - - Contract #

‘Site Description
Work: Mission Statement:

Safely and efﬁcrently mvestrgate and remove Munitions and Explosives of Concern (MEC);
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and
explosively contaminated soil(TNT) from the Elkton Farms F1rehole Site, as defined i in EPA's
geophyswal study.

Current Activities
“The followmg stats apply since remobilization occurred on April 24, 2007:

1. Total Gr1ds Cleared Gov't’ QA: 36

2. Total drgs (anomalles) 54,270

3. Total MEC found: 10260 (MEC items include detonators,grenade fuze blastlng caps tracer
elements, incendiary bomblets, flares etc. etc) A

4. Total MD found: 20211bs. :

5. Scrap metal found: 1202lbs

Specific grids that were worked and passed QA this re'p'orting‘ period included G1b, H4e Klb,J 1b.

EPA anticipates initiating Phase II excavation activities during the week of September 17,

2007. The Phase II work plan is presently being reworked to include all materials handling
concerns, air sampling for particulate and asbestos and specifics regarding the hydro aeration of the
commingled debris, MEC, MD and ACM tile. The bottom screen diameter will be 3/8inch which
will ensure that all MEC greater than 3/8inich will be captured and handled. The small dets/prrmers
(as per the Small Primer and Detonator Cup Hazard Characterization Study Report) will end up in
the sed ponds at this time. ACM tile debrrs greater than 3/8inch will be stockpiled with the other
non MEC debris on site.
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The Marley Road construction by Herron 393, ison temporary hold pendrng release by the County

‘due to inadequate erosion control measures. ‘As previously documented this new: road will provide

for site access of equipment and materials to the site. Without this access, costs for brmgmg
materials and some equlpment to the site in support of Phase II will be 1ncreased '

Dunng the week. of September 3, 2007 site activities will be limited to construction of Phase IT -
support items including erection of piping and wash stations. No uxo removal activities will occur
due to USA belng off site for vacation purposes.

'FOSC continues to conduct weekly prO_] ject managerment meetmg/conference call wh10h mcludes
. EPA MDE, Start, GES, USA and RMC both field components and their offices. FOSC continues

to participate in blweekly conference calls with MDE, ORC and site assessment regardlng site
progress and site issues.

'Next Steps

- FOSCis compllmg comments on the Phase 11 Hydro Aeration Work Plan Air Momtonng and

Sampling Plan for Phase II and the Small Det Primer Characterization Study Report to

: GES FOSC also pulllng together comments on his $6mil Action Memo for HQ approval.

.Key Issues
. Marley Rd. Bndge construction is stlll in holdmg pattern pendlng release by Cecil County of their

cease and desist work order to Herron 393.
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